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Status

6/6/2016 (Monday) - Day 18 of R6 stone installation in Zone 2; Day 19 of overall R6 stone installation. Day 5 of Dock Welders on-site.
Surveyor and the Army Corps of Engineers also on-site. The crane was used to perform R6 stone placement between Targets C and D and
between Targets C and B in Zone 2. The long-reach excavator was used to manage the R6 material stockpile area. Welders continued to
prepare the waler repair area for installation of the new waler, which is scheduled to begin tomorrow, although the Army Corps of Engineers
pointed out a few issues that will be addressed before welding begins. CEl conducted turbidity monitoring twice today, at approximately 0750
and 1315. The turbidity readings did not exceed performance criteria.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEl on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-
site. Surveyor (Weber) also on-site.

0700 - CEl performed health and safety meeting.

0705 - Crews mobilized to work areas.

0720 to 1500 - CEI performed stone placement with the crane in Zone 2. Stone placement was performed between Targets C and D from
0720 to 1200 and between Targets C and B after 1230. A CEl spotter assisted crane operator during stone placement throughout the day.
0725 to 1500 - Dock welders worked to prepare the area for installation of the new waler.

0730 to 0815 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

0900 to 1500 - New CEIl operator for long-reach excavator on-site. This operator used the long-reach excavator to manage stockpiled R6
stone throughout the day.

0900 to 1025 - Three (3) representatives from the Army Corps of Engineers (David Depolo, Travis Fatzinger, and Danielle) on-site. Ramboll
Environ examined Zone 2 repair area with the Army Corps of Engineers, who expressed the following concerns:

- The V4” filler rods proposed for use in CEl's Submittal No.7.2 (Waler Repair Sequence and Procedures) are too big for overhead and
vertical welds using Shielded Metal Arc Welding (SMAW). According to the American Welding Society Welding Procedure Specification
(WPS) No. 1.1, the maximum diameter of the electrode for these types of welds is 3/16”. Therefore, the filler rods used for overhead and
vertical welds should be 5/32” or 1/8". According to this WPS, 1/4" filler rods are only allowed for fillet or groove welds in a flat position or fillet
welds in a horizontal position. Contractor Response: Smaller rods will be used (5/32" or 1/8") contingent upon RAC approval.

- The Army Corps of Engineers stressed that the welder should use a backing bar for single v-groove welds, as indicated in Submittal No.
7.2. Consequently, CEl recut and rebeveled butt of one waler in Zone 2 repair area to account for the use of backing bars.

1200 - Surveyor off-site.

1245 to 1330 - CEl made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

1530 - CEl off-site.

1600 - Ramboll Environ off-site.

The Week Ahead
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Tuesday 6/7
Continue R6 stone placement in Zones 2 and 3.

Walter Papp of RA Consultants and Army Corps of Engineers on-site.

Delivery of additional filler rods for welding.

Wednesday 6/8
Continue R6 stone placement in Zone 3

Thursday 6/9
Continue R6 stone placement in Zone 3

Friday 6/10
Continue R6 stone placement in Zone 3

Monday 6/13
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown:

- Continue waler repair work. Waler repair completion date uncertain.
- Tie-rod testing following waler repair
- Surveyor will be on site one more time this week

Contacts and people present

Role and company name Name
Oversight Eric Emery
[Ramboll]

Oversight Joe Vitale
[Ramboll]

Oversight June Yeung
[Ramboll]

CEl Project Superintendent
[Creamer Environmental, Inc.]

CEI Project Manager
[Creamer Environmental, Inc.]

John Castellani

Gary Kowalski

Laborer Laborer 1
[Creamer Environmental, Inc.]
Laborer Laborer 2
[Creamer Environmental, Inc.]
Laborer Laborer 3
[Creamer Environmental, Inc.]
Laborer Laborer 4

[Creamer Environmental, Inc.]
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Contact information

609-961-1363
eemery@ramboll.com

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

Present

Sent



Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator
[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Oiler 1
[Thackray Crane Rental, Inc.]

Welder
[Creamer Environmental, Inc.]

Welder
[Creamer Environmental, Inc.]

Welder
[Creamer Environmental, Inc.]

Visitors

Material Delivery Trucks

Army Corps of Engineers (David Depolo, Travis Fatzinger, Danielle)

Equipment On-Site

CASE CX250C Long Reach Excavator
CASE 821F Loader
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Nicholas Steenhaut

David Depolo

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

Operator 2

Qiler 1

Welder 1

Welder 2

Welder 3

617-946-6109
nsteenhaut@ramboll.com

-@cdmsmith.com

David.S.Depolo@usace.army.mil

I @cdmsmith.com

Travis.T.Fatzinger@usace.army.mil
Geiger.William@epa.gov
joe@racllc.com

walter@racllc.com



CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Fifteen (15) loads of R6 stone, totaling 302.9 tons, were imported. Approximately 280 tons of material was placed today, roughly 230 tons
were placed between Targets C and D and 50 tons were placed between Targets C and B.

A total of 3886.82 tons of R6 stone has been delivered to date. Approximately 3260 tons have been placed to date.

Observations
Remark
Rip-Rap

v R6 stone placement

B11

General / Other

X Dock Welders

continuing waler
repair [17.1]

Description Assignee(s):

R6 material placement continues in Zone 2 between Targets C and D and between C and B.

Extent of material placement between argets and C in Zone Stone placement in the vicinity of Target C in the afternoon
2 at morning low tide (facing NE). (facing NE).

Dock welders continue waler repair activities. John Castellani
Walter Papp

RAC should confirm the size of the filler rods to be used, since the Army Corps

of Engineers indicates that the 1/4" rods specified in Submittal No. 7.2 seem to

be too big, according to American Welding Society Welding Procedure

Specification No. 1.1. CEl is currently not planning to use the 1/4" rods.

Additionally, CEIl needs to make sure the welders are aware of all the
requirements before any welding is performed tomorrow. We understand that
the foreman leading the welding effort was out today, but will be back tomorrow
to ensure the finish welding follows the design requirements.
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B, S TR _— Cdlt
Rebeveling butt of one waler in Zone 2 to account for use of Recut and rebeveled waler in Zone 2 to account for use of
backing bar. backing bar.

Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.
Survey data collected today will be provided to the EPA as soon as they become available.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
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Turbidity Monitoring 05/18/2016

Stone Delivery Tickets 05/19/2016

Turbidity Monitoring 05/19/2016

Turbidity Monitoring 5/20/2016

Stone Delivery Tickets 5/20/2016

Sheetpile and Rip Rap Survey 5/19/2016

Stone Delivery Tickets 05/23/2016

Turbidity Monitoring 05/23/2016

Sheetpile and Rip Rap Survey 5/23/2016

Turbidity Monitoring 05/24/2016

Stone Delivery Tickets 05/24/2016

Turbidity Monitoring 05/25/2016

Turbidity Monitoring 05/26/2016

Stone Delivery Tickets 05/26/2016

Sheetpile and Rip Rap Survey 5/26/2016

Waste Manifest for Diesel Spill Cleanup Materials

Turbidity Monitoring 05/27/2016

Stone Delivery Tickets 05/27/2016

Waler BOL 05/27/2016

Welder Qualification_Michael Gill

Turbidity Monitoring 05/31/2016

Stone Delivery Tickets 05/31/2016

Welder Qualification_Tyrone Livingston

Stone Delivery Tickets 06/01/2016

Turbidity Monitoring 06/01/2016
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Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Not yet received

Received

Received

Received

Received

Received

Received

Received

Received

Received

05/18/2016

05/19/2016

05/19/2016

05/20/2016

05/20/2016

05/19/2016

05/23/2016

05/23/2016

05/23/2016

05/24/2016

05/24/2016

05/25/2016

05/26/2016

05/26/2016

05/26/2016

05/25/2016

05/27/2016

05/27/2016

05/27/2016

05/31/2016

05/31/2016

05/31/2016

06/01/2016

06/01/2016

06/01/2016

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani



Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Not yet received 06/06/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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